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CAMS WEEKLY REPORT

Week of 11 June - 17 June 1977

Release 4.0 for GIM-II which was scheduled for
delivery on Saturday, 18 June 1977, has been
delayed. This delay was caused by problems
uncovered during testing of the release on
CAMDEV by the CAMS team this week.

Plans are under way for CAMS software release
1.8B on Saturday, 25 June 1977. This release
is dependent on the delivery of GIM-II Release
4.0.

A contract employee joined the CAMS-I project
this week.
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